COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C22422R

PCN: 22422R-BI D

CONTRACT DESCRI PTI ON:
US 160 WC TUNNEL EAST RESURFAC

NHPP1602- 169
US 160 WC TUNNEL EAST RESURFAC

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: M NERAL

CONTRACTOR:

COLDCASTLE SW GROUP, | NC.

2273 RI VER ROAD

GRAND JUNCTI ON CO 81505 (970) 243- 4900

CURRENT PROJECT AMI: $ 6,598, 643. 94 PARTI Cl PATI NG

AWARD PRQIECT AM: $  6,333,543.94 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 10. 69% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 5,893,392.07 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 07/ 28/ 2020

12:55: 34

TIME CHARGED: 9.0 DAYS TI ME ALLOW 70 WORK DAYS
PERCENT TI ME: 12. 86 ORI G TI ME ALLOW 70 WORK DAYS
RI O GRANDE

07/ 25/ 2020
04/ 02/ 2020

DATE TI ME STARTED 07/13/2020
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

04/ 17/ 2020
05/ 04/ 2020
07/ 13/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 705, 251. 87 $ 705, 251. 87
0. 00 0. 00

705, 251. 87 705, 251. 87

0. 00 0. 00

705, 251. 87 705, 251. 87

-16, 872. 69 -16, 872. 69

0. 00 0. 00

688, 379. 18 688, 379. 18

0. 00 0. 00

0. 00 0. 00

688, 379. 18 688, 379. 18

0. 00 0. 00

PAYMENT DUE $ 688, 379. 18

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22422R-BID ESTI MATE RUN 07/ 28/ 2020
PRQJECT: NHPP1602- 169 ESTI MATE NO 0001 12: 55: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 586. 000 0. 000
EACH 0. 000 0. 00
7.58000 0. 000 0. 00
0010 202-00201 Renoval of Curb 220. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0015 202-00215 Renoval of Concrete Pavenent (Pl aning) 450. 000 0. 000
SY 0. 000 0. 00
21.38000 0. 000 0. 00
0020 202-00240 Renpval of Asphalt Mat (Pl aning) 3,001. 000 0. 000
SY 0. 000 0. 00
9.11000 0. 000 0. 00
0025 202-00810  *Rerpval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
167. 84000 0. 000 0. 00
0030 202-00821 *Renoval of Sign Panel 85. 000 0. 000
EACH 0. 000 0. 00
108. 29000 0. 000 0. 00
0035 202-01130 *Renoval of Guardrail Type 3 8, 366. 000 0. 000
LF 0. 000 0. 00
7.04000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 29. 000 0. 000
EACH 0. 000 0. 00
308. 62000 0. 000 0. 00
0045 203-01140 Rol l'i ng 40. 000 0. 000
HOUR 0. 000 0. 00
123. 28000 0. 000 0. 00
0050 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
117.87000 0. 000 0. 00
0055 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00

676. 79000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22422R-BI D ESTI MATE RUNO07/28/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0001 12:55: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 24.000 0. 000
HOUR 0. 000 0. 00
90. 17000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4.93000 0. 000 0. 00
0070 208-00020 *Silt Fence 200. 000 0. 000
LF 200. 000 416. 00
2.08000 200. 000 416. 00
0075 208-00035 *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0. 00
0080 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
541. 43000 0. 000 0. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
3, 954. 46000 0. 000 0. 00
0090 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 50. 000 0. 000
cY 0. 000 0. 00
124. 57000 0. 000 0. 00
0095 208-00103 *Renpval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
62. 37000 0. 000 0. 00
0100 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
148. 14000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 24.000 0. 000
HOUR 0. 000 0. 00
166. 41000 0. 000 0. 00
0110 208-00107 Renoval of Trash 12. 000 0. 000
HOUR 0. 000 0. 00

234.82000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210-01170

210- 04010

212-00006

212-00032

213-00003

213- 00061

240- 00000

304- 09014

403- 00720

403- 00721

403- 34731

C22422R

22422R-BI D
NHPP1602- 169

| TEM
DESCRI PTI ON

ROADWAY

Reset Quardrail Type 7

Adj ust

Manhol e

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wldlife Biologist

Aggr egat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
LF
32. 16000
10. 000
EACH
2, 480. 98000
0. 500
ACRE
2,097. 29000
0. 500
ACRE
5, 395. 25000
0. 500
ACRE
3, 403. 37000
100. 000
LB
9. 45000
15. 000
HOUR
121. 28000
4, 043. 000
TON
40. 22000
337. 000
TON
248. 18000
100. 000
sy
162. 22000
21, 004. 000
TON

109. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.500
4.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 07/ 28/ 2020

545.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:55: 34

AMOUNT

545.

.00

.00

.00

.00

.00

.00

76

.00

.00

.00

.00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22422R-BI D ESTI MATE RUNO07/28/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0001 12:55: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 15, 009. 000 0. 000
TON 4,188.310 454, 431. 64
108. 50000 4,188. 310 454, 431. 64
0175 411-10255 Enulsified Asphalt (Sl ow Setting) 23, 741. 000 0. 000
GAL 1, 437. 500 3,119.38
2.17000 1, 437.500 3,119.38
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 7,557. 000 0. 000
LF 0. 000 0. 00
46. 02000 0. 000 0. 00
0185 606-01370 *Transition Type 3G 9. 000 0. 000
EACH 0. 000 0. 00
3, 790. 01000 0. 000 0.00
0190 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 732. 58000 0. 000 0. 00
0195 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2,382.29000 0. 000 0.00
0200 606-01460  *Medi an Termi nal 8. 000 0. 000
EACH 0. 000 0. 00
8, 121. 46000 0. 000 0. 00
0205 606- 02003 *End Anchorage (Nonfl ared) 20. 000 0. 000
EACH 0. 000 0. 00
3, 627. 58000 0. 000 0.00
0210 607-11525 *Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
2. 85000 0. 000 0. 00
0215 609-60011 Curb Type 6 (Section M 220. 000 0. 000
LF 0. 000 0. 00
34. 65000 0. 000 0.00
0220 612-00001 *Del i neator (Type I) 267. 000 0. 000
EACH 0. 000 0. 00

22.74000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22422R-BI D ESTI MATE RUNO07/28/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0001 12:55: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00002  *Delineator (Type II) 68. 000 0. 000
EACH 0. 000 0. 00
27.07000 0. 000 0. 00
0230 612-00003 *Del i neator (Type II1I) 45. 000 0. 000
EACH 0. 000 0. 00
31. 40000 0. 000 0. 00
0235 612-00031 *Del ineator (Type |) (Extra Height) 49. 000 0. 000
EACH 0. 000 0. 00
45. 48000 0. 000 0. 00
0240 612-00032 *Del i neator (Type I1) (Extra Height) 46. 000 0. 000
EACH 0. 000 0. 00
54. 14000 0. 000 0. 00
0245 612-00033 *Del ineator (Type Il1) (Extra Height) 149. 000 0. 000
EACH 0. 000 0. 00
62. 81000 0. 000 0. 00
0250 614-00011 *Si gn Panel (Class |) 146. 000 0. 000
SF 0. 000 0. 00
19. 49000 0. 000 0. 00
0255 614-00012 *Sign Panel (Class Il) 466. 000 0. 000
SF 0. 000 0. 00
23. 82000 0. 000 0. 00
0260 614-01512 *Steel Sign Support (2-1nch Round)(Post) 12. 000 0. 000
LF 0. 000 0. 00
16. 24000 0. 000 0. 00
0265 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
102. 87000 0. 000 0. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 12. 000 0. 000
LF 0. 000 0. 00
23. 82000 0. 000 0. 00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 1. 000 0. 000

80) (Sli pbase)
EACH 0. 000 0. 00

247.98000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614- 80385

626- 00000

626-01114

627-00013

627-00019

627-30105

627-30410

630- 00000

630- 00007

630- 00012

630- 80341

C22422R

NHPP1602- 169

22422R-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Runble Strip

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Paverent Marking Paint (H gh Build) (Tenporary)

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

( Per manent)

*Pavenment Marking Paint (Wrd-Synbol) (Inlaid)

*Pref ormed Thernopl astic Pavenent

Line) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel Size A)

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

900. 000
LF
6. 59000

1. 000
LS
613, 000. 00000

98. 000
DAY
74.72000
2,710. 000
GAL
49. 81000
1, 485. 000
GAL
124. 53000
1, 307. 000
SF
20. 30000
760. 000
SF
15. 32000
3, 800. 000
HOUR
23. 82000
32. 000
DAY
108. 29000
70. 000
DAY
1,611. 30000
66. 000
EACH

37.90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0.233
0. 233

0. 000
19. 000
19. 000

0. 000
283. 000
283. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
277.000
277.000

0. 000
3. 000
3. 000

0. 000
9. 000
9. 000

0. 000
18. 000
18. 000
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ESTI MATE RUN 07/ 28/ 2020

142, 829

1, 419.

14, 096

6,598

324.

14, 501.

682.

.00

00

68

23

.00

.00

.00

70

12:55: 34

AMOUNT

142, 829

1, 419.

14, 096

6,598

324.

14, 501.

682.

.00

00

68

23

.00

.00

.00

14

87

70

20



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22422R-BI D ESTI MATE RUNO07/28/ 2020
PRQIECT: NHPP1602- 169 ESTI MATE NO 0001 12:55: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80342  *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 5. 000 189. 50
37.90000 5. 000 189. 50
0340 630-80359 *Portabl e Message Sign Panel 146. 000 0. 000
DAY 24.000 1, 429.44
59. 56000 24.000 1,429. 44
0345 630-80360  *Drum Channel i zi ng Device 42.000 0. 000
EACH 12. 000 259. 92
21. 66000 12. 000 259.92
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
37.90000 0. 000 0. 00
0355 630-80377 Portable Water Filled Barrier (Tenporary) 120. 000 0. 000
LF 0. 000 0. 00
162. 43000 0. 000 0. 00
0360 630-80380 *Traffic Cone 264. 000 0. 000
EACH 41. 000 221.81
5. 41000 41. 000 221.81
0365 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 121. 46000 0. 000 0. 00
0370 700-70010 F/ A M nor Contract Revisions 68, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent Incentive Smoothness 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C22422R
22422R-BI D
NHPP1602- 169

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 07/ 28/ 2020
12: 55: 34

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0390

0395

0400

0405

0410

700- 70023

700- 70025

700- 70060

700-70111

700- 70380

CAT NO0400

0415

0420

0425

620- 00002

620- 00012

620- 00020

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Adj ust

Uilities by Others

Project First Program Project First

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
9, 600. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
32, 485. 84000
1. 000
EACH
27, 071. 53000
1. 000
EACH
4, 629. 23000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

6,534,457.34 % 641,065.27$ 641, 065. 27

0. 000
1. 000
1.000

32,485. 84
32, 485. 84

0. 000
1. 000
1. 000

27,071. 53
27,071. 53

0. 000
1. 000 4,629. 23
1.000 4, 629. 23

6,598, 643.94 $ 705,251.87$% 705, 251. 87



